ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Kenneth L. Cockerill 5/30/02 02-0371 A 301-925-0463 3041 DEV/CO

8. CCR Title: Patch_ 6A.06_STMGT.01 Contains fixes for one Sev 2 NCR. CCR is being revised for delivery to LaRC, GSFC &
NSIDC. Original CCR 02-0371 was sent to EDC DAAC.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 30May02
Kenneth L. Cockerill /s/ 5/30/02 I CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
. Initial ECS Baseline Doc. fill in Block 27).
Mark McBride /s/ 5/30/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:STMGT
Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A 30May02 None - Under 100K
22. Source Reference: XINCR (attach)  [JAction ltem [JTech Ref. [JGSFC [JOther:

34084

23. Problem: (use additional Sheets if necessary)

Operations is currently only able to distribute approximately 70 Landsat-7 scenes in a 24 hour period, far below the spec of 110. This
limitation has impacted the Millennium project as the distribution times have increased. The LP DAAC performance team (specifically
Jim Vermeer and Tom Wood) is working this issue with support from Landover. The behaviour of the ‘copy' from AMASS to local
staging area points to a blocksize issue, but that is unconfirmed. There is a great difference in times when the dd command is used
with and without a specific blocksize (4Meg) to copy a file from tape (not in AMASS cache) to the staging area. See page 2

24. Proposed Solution: (use additional sheets if necessary)

Deliver Patch_6A.06_STMGT.01 Patch must be installed on top of initial delivery of 6A.06.

Tarfile was made on May 6, 2002

CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR 02-0371 was sent to EDC DAAC.
Note for CSG: Tarfile was already sent to EDC DAAC on May 7, 2002.

25. Alternate Solution: (use additional sheets if necessary)
Delay testing; wait until next full system delivery.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
6A.06 will not have the STMGT functionality.

27. Justification for Emergency (If Block 15 is “Emergency”):
Delays in testing or possible delays in 6A.06 regression testing

28. Site(s) Affected: (JEDF [pvC [JVATC [XEDC X GsFCc KLaRC [XINSIDC [IsMCc [JAak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS
Randall J. Miller /s/  5/30/02 ERB
33. M&O CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Pamela Johnson /s/ 5/30/02
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-0371 Rev: A Originator: Kenneth L. Cockerill
Telephone: 301-925-0463 Office: 3041

Title of Change: Patch_6A.06_STMGT.01 Contains fixes for one Sev 2 NCR. CCR is being revised for delivery to
LaRC, GSFC & NSIDC. Original CCR 02-0371 was sent to EDC DAAC.

Actions
NOTE: EDC HAS ALREADY RECEIVED THIS PATCH AS PART OF THEIR 6A.06 PATHFINDER TESTING ACTIVITY.
Csg -
Please build an IRIX65 tarfile from the 6A.06 baseline that will contain the following file:
/ecs/formal/DSS/lib/irix65/libDsStArServerSh.so
Please name the tarfile Patch_6A.06_STMGT.01.

Please deliver the tarfile to LARC, GSFC and NSIDC DAACSs.
DAAC Install Instructions
Please refer to the 6A.06 PSR document in appendix D, section 2.9, section E for the installation instructions for
Patch_6A.06_STMGT.01.

Problem statement continued:

This problem is probably not confined to drgl1 and L7 data. More likely, it is also a problem on drg12 with ASTER and MODI
data.

CMO1AJAOQO Revised 10/15/01 ECS



